
 

TO: BATA Oversight Committee DATE: May 5, 2010 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report for the 1
st
 Quarter of 2010 presents project and 

expenditure updates for RM 1 and SRP projects.  The report will be presented directly to the 

Committee at the May 13 meeting.  This report will be the first report that fully incorporates the 

Antioch Bridge and Dumbarton Bridge retrofits into the Toll Bridge Seismic Retrofit Program. 

Project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the second 

shipment of roadway boxes arrived in the Bay on April 18 and has been off-loaded.  The prior 

eight roadway boxes from the first shipment have been all lifted into place and one of four boxes 

from the recent shipment have already been placed. 

• Caltrans has awarded the Antioch Bridge Seismic Retrofit Project to CEC Construction of 

Pleasanton. 

• Caltrans plans on opening bids for the Dumbarton Bridge Seismic Retrofit Project on May 25. 

• On the Interstate 880/State Route 92 Interchange Project, westbound State Route 92 was 

realigned onto the new separation structure on April 25.  The contractor is now in the process of 

demolishing the remaining portion of the old separation structure to make way for construction 

of the remaining half of the structure.  

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Andrew B. Fremier 
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